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1.0  Description of Alternatives and Benefits 
for Cost/Benefit Analysis 

 
1.1 Description of Alternatives for Cost/Benefit Analysis 
 
1.1.1 Stock Water Issue:  The riparian corridor is fenced.  The landowner grazes 
on adjacent fields to the riparian corridor and the project fence cuts off access to stock 
water. 
 
1.1.1.1 Stock Water Measure A - Water Gap  (alternative A1).  In this alternative, a 
break in the fence is provided that allows access to the stream for stock watering.  The 
fence will tie to the fence on the opposite bank to prevent access down the corridor.  In 
the area of the water gap, the riverbed and adjacent banks will be excavated and 
backfilled with 1 foot (ft) of rock fill.  The surface voids of the rock fill will be choked with 
gravel material to provide a uniform surface to walk on.   
 
1.1.1.2 Stock Water Measure B – Stock Watering Trough  (alternative B1).  In this 
alternative, a source of water outside of the riparian corridor is developed by pumping 
water from the spring to a stock trough.  The pipe intake is submerged below the spring 
water surface and is screened to meet NMFS screen requirements.  The trough is 
heated so that the water does not freeze in winter.  Power for the trough was assumed 
to be provided by underground cable from a source approximately 900 ft away.  The 
trough is a commercial item that has a self-filling system that keeps the trough filled and 
is similar to the automatic troughs being installed at the Corps of Engineers project at 
East Birch Creek, near Pilot Rock, Oregon. 
 
1.1.2 Diversion Issue 
 
The secondary channel proposed for the site on Bureau of Land Management (BLM) 
property near the Highway 93 bridge could be constructed with several different types of 
entrances depending upon the environmental benefit desired and the associated project 
development needed to achieve that benefit.   
 
1.1.2.1 Diversion Scale 1 - Culvert Entrance  (alternative A13).  This alternative 
uses a culvert at the channel inlet to regulate the flow in the channel.  The culvert 
reduces the flow into the channel and the channel velocities are much less than for the 
other alternative that does not regulate the inflow.  For the culvert Entrance alternative, 
the channel velocities will be so low that no erosion of banks and alteration of channel 
alignment are anticipated.  Consequently, nearby permanent structures are not 
threatened by potential damage by channel realignment. 
 
1.1.2.2 Diversion Scale 2 - Sill Entrance with Riprap Toe  (alternative A23).  In this 
alternative, the channel intake is unregulated, has an entrance lined with large boulders 
to reduce sediment deposition and blocking of the entrance.  It also has riprap to protect 
the existing highway embankment.  With the unregulated entrance used in this 
alternative, the channel velocities will vary with the flood stage of the main channel.  For 
vents larger than the 10-year event, the channel may erode its banks and alter its 
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alignment over time.  This dynamic range of flows in the channel provides greater 
environmental benefit because of the more complex habitat features that will develop 
and because of the greater inundation of flood plain that will occur.  The greater 
inundation will result in more robust and varied riparian zone.  But, this potential for the 
channel to alter its alignment threatens the existing highway embankment adjacent to 
the channel.  Consequently, the allowing greater freedom to the channel requires 
protection of the highway embankment.  This alternative protects the highway 
embankment by placing a riprap blanket at the toe of the embankment.  The riprap 
would extend to a depth of approximately 4 ft below the ground line. 
 
1.1.2.3 Diversion Scale 3 - Sill Entrance with Barbs  (alternative A33).  In this 
alternative, the channel intake is unregulated, has an entrance lined with large boulders 
to reduce sediment deposition and blocking of the entrance.  The dynamic range of 
discharge and freedom of channel response is similar to alternative 2.  This alternative 
protects the highway embankment by constructing a series of barbs along the toe of the 
embankment rather than using riprap blanket as described in alternative 2. 
 
1.1.3 Fence Alternatives 
 
In most cases, there will be grazing on fields adjacent to the project’s riparian corridors.  
Fencing will be required to prevent damage to the vegetative planting and to protect the 
banks of the stream from trampling.  Four types of fences were considered.  The fence 
materials have different first costs for construction and different long-term maintenance 
costs.  The costs for maintenance were based on experience of the local range 
conservationists. 
 
1.1.3.1 Fence Scale #1 – Log and Block Fence.  This fence consists of log stringers 
that alternate with short blocks that provide the vertical support.  The point at which the 
stringers and blocks meet is pinned together with a rebar dowel (see photo 1-1).  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Photo 1-1  Fence Scale #1 – Log and Block Fence. 
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1.1.3.2 Fence Scale #2 – High-tensile Wire.  This fence system uses wooden posts 
and steel wire with out barbs.  The wires are installed in a way that allows the wire to be 
tensioned to around 300 lbs per strand.  If a branch falls onto the fence, the strands will 
stretch, with our serious damage, and the strands re-tensioned. 
 
1.1.3.3 Fence Scale #3 – Concrete Pillar Fence.  This fence uses a concrete pillar to 
support log stringers.  In the event that a flood knocks the fence apart, the concrete 
pillars can be reset and the fence reassembled (see photo 1-2). 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Photo 1-2  Fence Scale #3 – Concrete Pillar Fence. 

.1.3.4 Fence Scale #4 – Jack Fence.  This fence consists of logs used to form a 
upport section and stringers that run the length of the fence (see photo 1-3). 

 

 
1
s
 
 
 
 
 
 
 
 
 
 
 
 

 
 

Photo 1-3  Fence Scale #4 – Jack Fence. 
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1.2 Benefits Calculation for Cost/Benefit Analysis 

able 1-1 below identifies the habitat categories and assigned score per acre that are 
sed for calculating project benefits.  The color codes are used to illustrate the assigned 
roject areas that are identified for each site in the following maps on pages 1-6 to  
-10. 

Table 1-1  Habitat Benefits Scoring and Identification Table. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
The following table 1-2 identifies the summary of the habitat categories and total score 
for each site.  The site average benefit score is used as the benefit value in the 
cost/benefit analysis. 
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 Score Color Description Code

9 points per acre Riverine Category 1 - Provides water temperatures 
that are assured to be near optimal.  Riparian 
condition and in-stream habitat conditions may 
vary over a range from moderate to good with 

m.

Riv 1

6-10 points per 
acre

Riverine Category 2 - Provides a system that is 
dynamic and regenerative, but water temperatures 
are uncertain.  Good quality habitat that is 
sustainable over the long-term is provided.  At the 
worst, temperatures may be near those of the main 
channel with shade from direct sun.  At best, the 
temperatures may be significantly lower than the 
main channel.

Riv 2

4-6 points per 
acre

Riverine Category 3 - Provides a system in which a 
riparian zone and full canopy can be developed, 
but which is relatively static, and water 
temperatures are uncertain.  Flows are constrained 
in a way that avoids the full range of fluvial 
processes and will not provide a dynamic 
regenerative system.  At the worst, temperatures 
may be near those of the main channel with shade 
from direct sun.  At best, the temperatures may be 
significantly lower than the main channel.

Riv 3

2 points per acre Riverine Category 4 - Clearly less than desirable 
habitat conditions.

Riv 4

0.5 points per 
acre

Remote Riverine and Wetlands Category - 
Wetlands not immediately adjacent to the stream 
bank (greater than approx. 75 feet) and wetlands of 
any kind.

RR&W

relatively static conditions over the long-ter
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Table 1-2  Habitat Benefit Scoring Summary Table by Site and Option. 
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RR&W 
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0.5 

Site 
Ave. 

Benefit 
score

Total 
es

B
s

Site 
Ave 
enefit 
core 
per 
acre 

Acr

  
Property/Site 

                  

1. Dunfee 
Slough 0 0 0 0 0 14 84 56 11 22 59 29.5 121.5 84 1.4
2. One Mile 
Island 4 36 27 270 162 0 0 0 32 64 122 61 377 217 2.0
3. Hot Springs 
(Hammond) 7 63 0 0 0 0 0 0 1 2 2 1 66 66 6.6
3. Hot Springs 
(Stark) with 
water gaps 36 324 0 0 0 0 0 0 12 24 152 76 424 488 2.1
3. Hot Springs 
(Stark) with 
stock trough & 
pump 40 360 0 0 0 0 0 0 8 16 152 76 452 520 2.3
4. Pennal  
Gulch 0 0 0 0 0 17 102 68 0 0 91 45.5 130.5 108 1.2
5. Hwy 93 
Bridge       
(riprap toe or 
barb) 3.90 5 50 30 0    0    0    0 0 6 3 43 110 
5. Hwy 93 
Bridge             
no barbs and 
orifice culvert 
entrance 

 
 
0 0 0 0 5 30 20 0 0 6 3 28 110 2.5



 

 

 
Map 1-1  

 
Site 1 – Dunfee Slough. 
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Map 1-2  Site 2 – One Mile Island. 
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Map 1-3  Site 3 – Hot Springs (Hammond). 
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Map 1-4  Site 3 – Hot Springs (Stark) with water gaps. 
 

 
 

Map 1-5  Site 3 – Hot Springs (Stark) w/ water trough and pump (no water gaps). 
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Map 1-6  Site 5 - BLM (riprap toe or barb). 
 

 
 

Map 1-7  Site 5 - BLM orifice culvert entrance (no barbs). 
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2.0  INCREMENTAL COST ANALYSIS AND COST EFFECTIVENESS 
 

2.1 Policy/Process 
 
Environmental plan evaluation consists of a comparison of the environmental outputs 
and the economic costs of alternative plans.  The cost effectiveness analysis and 
incremental cost analysis procedures provide a structured framework to assist in 
environmental plan evaluation.   
 
Environmental restoration projects produce outputs that can be evaluated in a 
number of ways.  Every possible combination of solutions is derived and a total cost 
and total output estimated is calculated for each combination.  The cost effectiveness 
analysis first identifies the least cost combination for every possible level of output, 
and then identifies the cost effective set of combinations by screening out plans 
where more output could be provided by another combination at the same or less 
cost.  Once the cost-effective set of combinations is identified, the incremental cost 
and incremental output of moving from each combination to the next larger 
combination is calculated to determine the optimum combination.  From the subset of 
the cost effective measures, a list of alternatives is identified which are the most 
efficient in production, or “best-buys”. 
 
This project consists of 5 sites along the Salmon River.  Construction would take 
place over 3 years.  At each site, different levels of investment were analyzed to 
determine the most cost effective measures at each site and the incremental benefit 
of increased investment.  The best combination of measures for each site was 
combined in the preferred alternative. 
 
Table 2-1 shows the different measures for each site.  The sites are: Stark 
Hammond, Hansen, BLM at Highway Bridge, BLM near M_M, and Dunfee.  For this 
analysis, each site is listed with a code to differentiate alternative measures that were 
analyzed.  In Year 1, there is one site with 8 different measures examined.  In Year 2, 
there is one site with 4 different measures examined.  In Year 3, there are 3 sites with 
a total of 11 different measure examined. 
 
The Preferred Alternative 
 
The best alternative is the combination of: 
Year 1, Hot Springs (Stark/Hammond) site; Trough with High Tensile Wire, 
Year 2, One Mile Island (Hansen) site; High Tensile Wire, 
Year 3, Highway 93 bridge site; Sill with Barb, 
 Pennal Gulch (M_M) site; High Tensile Wire, 
 Dunfee Slough site; High Tensile Wire.
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2.2 Alternative Analyses-Cost Effective Alternatives Summary 
 
The project area and cost effective alternatives are illustrated in the figure 2-1 below. 
 

Figure 2-1  Most Cost Effective Alternative Identified at Each Site Location. 
 

 
 

on over a 3-year 

led. 
 
2.3 yses: Master Summary of Cost Effective Alternatives 
 
The following table 2-2 summarizes the five selected alternative costs, benefits, and 
uncertainty assessment.  Alternative code names illustrate year of implementation, 
alpha measure and scale of investment (3B2 means project is scheduled for 
construction and implementation in the 3rd year, for measure B_Scale 2 investment).  
Figure 2-2 illustrates the cost for each project site and the cost per habitat unit for the 
most cost effective alternative.  Figure 2-3 illustrates the average number of habitat 
units at each site and the cost per habitat unit tive a native.  
Figure 2-4 illustrates the number of habitat uni abitat 
units for each site. 

Alternatives are scheduled to stage construction and implementati
period.  The first year, one alternative will be scheduled.  The second year, another 
alternative will be scheduled and the 3rd year, three alternatives will be schedu

Alternative Anal

for the most cost effe
ts compared to the cumulative h

c lter
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Table 2-2  Most Cost Effective Alternatives -  Ranked by Cumulative Annual Benefits Units. 

         Salmon River Section 206
           Cost Effectiveness Analysis
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Figure 2-2  Graphical Display of Cumulative Annual Costs and Benefits. 
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Habitat Units and Cost per Habitat Unit
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Figure 2-3  Graphical Display of Habitat Units and Cost per Habitat Unit. 



 
 

518

895 938
1068.5

1190

518
377

43
130.5 121.5

0

200

400

600

800

1000

1200

1B2 2A2 3A3 3B2 3C2

Habitat Units

Incremental and Cumulative Habitat Units

Habitat Units
Cumulative

Sites by Year of Implementation

 E-2-7

Figure 2-4  Graphical Display of Incremental and Cumulative Habitat Units. 



 

 

2.4 Incremental Analysis by Site 
The following information show results from incremental analysis and uncertainty 
analysis for each site. 
 
2.4.1 Site 3 Incremental Cost Analysis (Period 1).  Each alternative is compared 
to the Without Project Condition.  The Benefits Units value for the Without Project 
Condition is zero. 
 

 

 

 

Period/Measure
Scales 

bitat 

1A2 ctive $358
1B2 $177,950 518 $93.39 co ctive $344
1A4 $181,352 490 -$121.50 no benefit
1B4 $183,967 518 #DIV/0! no benefit
1A3 $183,372 490 -$193.64 no benefit
1B3 $185,986 518 #DIV/0! no benefit
1A1 $184,643 490 -$239.04 no benefit
1B1 $187,258 518 #DIV/0! no benefit

Salmon River Section 
Period 1_Incremental Cost 
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Table 2-3  Site 3 Incremental Costs per Unit. 

Average Annual 
Equivalent

Total Project 
Cost/Most 

Incremental 
Cost/Unit   Incre- 
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Average
Cost

(incl O&M) 
Benefit Unit 

Yield
(Neg or Zero=   

No Benefit) Cost Effect 
Ha

Unit

$175,335 490 cost effe
st effe

Alternative 1B2 with an average cost per habitat unit of $344 is the m  
effective alternative for Period 1.  All other alternatives illustrate hi
cost with no increase in benefit units. 

ost
gher 
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2.4.1.1 Site 3 Uncertainty Analysis.  The information contained in table 2-4 shows that alternative 1B2 (Trough and 
High Tensile Wire) has the minimum average annual cost per habitat unit of $333.  After running the 
little uncertainty in any of the alternatives, with all showing a coefficient of variation of less than 1 perce r
of exceeding the maximum value of $335 is less than 2 percent*. 
* The model used 1000 iterations at the 99 percent confidence level using triangular distribution. 

Table 2-4  Site 3 Uncertainty Analysis. 
 

Minimum average annual cost per habitat unit under best condition with total project costs at 
benefit yield at the high end is alternative 1B2 at an average annual cost per habitat unit of $342.  Alternative 1A1 would 
be the worst-case scenario with total projects costs at the high end and the habitat units at the low end would yield an 
average annual cost per habitat unit of $380. 

Code
Name iable #1 Variable #2 Low 

Value High Value
Worst 
Case

Best 
Case

Most 
Likely 
Value

Uncertainty 
%

Un y 

1A1 Stark Hammond ater Gap Log&Block $375 $380 $380 $375 377 0.50%
1A2 ater Gap High Tensile Wier $356 $361 $361 $356 358 0.52%
1A3 ter Gap Concrete Piller $372 $377 $377 $372 374 0.50%
1A4 ater Gap Jack $368 $373 $373 $368 370 0.51%

1B1 rough Log&Block $360 $364 $364 $360 362 0.49%
1B2 rough High Tensile Wier $342 $346 $346 $342 344 0.51%
1B3 rough Concrete Piller $357 $362 $362 $357 359 0.49%
1B4 rough Jack $353 $358 $358 $353 355 0.50%

Std Dev $11
Average $365 $360 $362

Minimum 1B2 $342 $344
Maximum 1A1 $380
Co-ef Var 3.04%

model, ther
nt.  The p

the low end and the habitat 

igh_Side

certaint
%

0.79%
0.83%
0.80%
0.81%

0.78%
0.82%
0.79%
0.79%

e is very
obabili

 
ty 

Salmon River Section 206
Uncertainty Analysis

Avg 
Cost Avg Cost 

Avg 
Cost 

Avg 
Cost Avg Cost 

Alternativ
e Site

Habitat 
Unit 

Habitat 
Unit 

Habitat 
Unit 

Habitat 
Unit 

Habitat 
Unit Low_Side H

Var

W
W
Wa
W

T
T
T
T

 

 



 

 
Uncertainty Run

Avg Cost Avg Cost Avg Cost Avg Cost 
ALTERNATIVE SITE Habitat Unit Habitat Unit Habitat Unit Habitat Unit Low_Side High_Side

CODE NAME ACTION_VARIABLE 1 ACTION_VARIABLE 2 Most

 E-2-10

$344 $349 $347 0.51% 0.81%
1A3 Water Gap Concrete Piller $359 $357 $362 $359 0.54% 0.86%
1A4 Water Gap Jack $360 $358 $363 $360 0.52% 0.87%
1A1 Water Gap Log&Block $369 $367 $372 $369 0.52% 0.83%
1B2 Trough High Tensile Wier $333 $331 $335 $333 0.64% 0.74%
1B3 Trough Concrete Piller $345 $343 $347 $345 0.50% 0.80%
1B4 Trough Jack $345 $343 $348 $345 0.53% 0.85%
1B1 Trough Log&Block $354 $352 $357 $354 0.51% 0.82%
MIN $333 $333
MAX $369

 Likely
1A2 Stark Hammond Water Gap High Tensile Wier $346

Low Value High Value Most Likely Uncertainty % Uncertainty %

Frequency Chart

Mean = $333
.000

.007

.013

.020

.026

0

6.5

13

19.5

26

$331 $332 $333 $334

Certainty is 1.80% from $335 to +Infinity dollars

 
Figure 2-5  Probability vs. Cost for Site 3. 

$335

1,000 Trials    6 Outliers

Forecast: M12
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.4.2 Site 2 Incremental Cost Analysis (Period 2).  Each alternative is compared to the Without Project Condition.  
The Benefits Units value for the Without Project Condition is zero.)  An uncertainty analysis was not performed because 
there are no uncertainty ranges surrounding the cost. 

 
Table 2-5  Site 2 Incremental Costs per Unit. 

 
 

2

Average Annual 
Equivalent

Total Project Cost/Most Likely Incremental Cost/Unit Gained Incremental Average Cost
Period/Measure/Scales (incl O&M) Benefit Unit Yield (Neg or Zero=No  Benefit) Cost Effect Habitat Unit

Avg Cost/
2A2 $51,988 377 cost effective $138
2A3 $54,580 377 #DIV/0! no benefit
2A4 $54,709 377 #DIV/0! no benefit
2A1 $56,512 377 #DIV/0! no benefit

Salmon River Section 206
Period 2_Incremental Cost Analysis



 

2.4.3 Site 5 Incremental Cost Analysis (Period 3 Measure A).  Each alternative is compared to the Without Project 
Condition.  The Benefits Units value for the Without Project Condition is zero. 
 

              Salmon River Section 206
                                  Period 3 Measure A_Incremental Cost Analysis

Average Annual 
Equivalent

Total Project Cost/Most 
Likely

Incremental 
Cost/Unit Gained Incremental Average Cost

Period/Measure/Scales (incl O&M)
Benefit Unit 

Yield
(Neg or Zero=No  

Benefit) Cost Effect Habitat Unit

Avg Cost/
3A1 $26,698 28 $954
3A2 $28,478 43 $118.67 Cost Effective $662
3A3 $28,137 43 $95.93 Cost Effective $654

 E-2-12

 
Table 2-6  Site 5 Incremental Costs per Unit. 

Period 3 has only one of three Meas le 3A3 has the least average annual 
ost per habitat unit at $654 at the middle level.  There are uncertainty ranges surrounding the 3 scales, therefore, we will 
lso analyze the alternative with the least average annual cost per habitat unit yield, given uncertainty surrounding the 

mean average annual cost per habitat unit. 
 

 
ures with 3-4 scales of investment.  Measure/Sca

c
a
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1 

 
Table 2-7  Site 5 Uncertainty Analysis. 

 
Minimum average annual cost per ha osts at the low end and the habitat 
benefit yield at the high end is alternative 3A3 at an average annual cost per habitat unit of $510.  Alternative 3A1 would 

n the low side are 16-22 percent among all three alternatives.  The coefficient 
f variation (standard deviation/average value) comparing the most likely values is 23 percent among alternatives for 

period 3, without considering potential uncertainty ranges.  It may be that uncertainty simulation will show that the 
expected mid level minimum average annual cost per habitat unit will probably be exceeded because of the wide 
variations on the high side (30-40 percent) among all 3 choices.  The simulation did illustrate this.  After running the 
simulation 1000 iterations at the 99 percent confidence level using the triangular distribution, the alternative with the 
minimum average annual cost per habitat unit is still 3A3.  The simulation did illustrate that there is a 20 percent chance 
that the stated minimum average cost per habitat unit for 3A3 of $654 will be exceeded.  The minimum cost per habitat 
unit for 3A3 will most likely be $692 instead of $654. 

2.4.3. Site 5 Uncertainty Analysis 

 

Avg Avg Avg 
Alternative  Site Habitat Habitat Habitat Low_Side High_Side 1000 runs 

Code Name Variable Variable Worst Best Most Likely Uncertainty %Uncertainty %

Min Avg  

Cost/HU_ 

3A
1

BLM_Hwy 
id

Culvert n/a $1,23
2

$79 95
3

16.58% 29.28% $99
33A

2
BLM_Hwy 

id
na Rip_Rap $92 $51

6
66
2

22.05% 39.73% $70
13A

3
BLM_Hwy 

id
na Bar

b
$91
1

$51
0

65
4

22.02% 39.30% $69
2

Std $17
0Average $75
6Minimum $51

0
$65
4Maximum $1,23

2Co-ef 22.525

Salmon River Section 206 
Uncertainty Analysis_Period 3_Measure A 

bitat unit under best condition with total project c

be the worst-case scenario with total projects costs at the high end and the habitat units at the low end would yield an 
average annual cost per habitat unit of $1,232.  All alternatives vary 16 and 40 percent between the high and low average 
annual cost per habitat unit.  We can conclude the distribution of uncertainty among all alternatives is wider (30-40 
percent) on the high side, while variations o
o
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Figure 2-6  Probability vs. Cost for Site 5. 
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.4.4 Site 4 Incremental Cost Analysis (Period 3 Measure B).  Each alternative is compared to the Without Project 
Condition.  The Benefits Units value for the Without Project Condition is zero. 

Table 2-8  Site 4 Incremental Costs. 
 
Period 3 has three Measures with 3-4 scales of investment.  Measure 3B has four scales of investment.  Measure/Scale 
3B2 has the least average annual cost per habitat unit at $191 at the middle level.  There are uncertainty ranges 
surrounding the 3 scales, therefore, we will also analyze the alternative with the least average habitat annual cost per unit 
yield given uncertainty surrounding the mean average annual cost per habitat unit. 
 
 

DIV/0! No Benefit $229

Salmon River Section 206
Period 3 Measure B_Incremental Cost Analysis

2

Average Annual 
Equivalent

Total Project Cost/Most 
Likely

Incremental Cost/Unit 
Gained Incremental 

Average 
Cost

Period/Measure/Scales (incl O&M)
Benefit Unit 

Yield
(Neg or Zero=No  

Benefit) Cost Effect
Habitat 

Unit

Avg Cost/
3B2 $24,970 130.5 Cost Effective $191
3B4 $27,860 130.5 #DIV/0! No Benefit $213
3B3 $29,047 130.5 #DIV/0! No Benefit $223
3B1 $2

 
9,934 130.5 #
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Table 2-9  Site 4 Uncertainty Analysis. 

  
Minimum average annual cost per habitat unit under best condition with total project costs at the low end and the habitat 
benefit yield at the high end is alternative 3B2 at an average annual cost per habitat unit of $166.  Alternative 3B1 would 
e the worst-case scenario with total projects costs at the high end and the habitat units at the low end would yield an 

average annual cost per habitat unit of $2 ent between the high and low average 
annual cost per habitat unit.  We can conclude the distribution of uncertainty among all alternatives is almost uniformly 

parent minimum cost alternative (3B2) 
 slightly weighted on the high side (21 to 13 percent).  After running the simulation 1000 iterations at the 99 percent 
onfidence level using the triangular distribution, we find the alternative with the minimum average annual cost per habitat 

unit is still 3B2 at $196 instead of calculated $191.  The uncertainty showed that alternative 3B3 minimum cost decreased 
from $223 to $221, nevertheless, 3B2 is still the lowest cost at $196.  The simulation did tell us that there is a 17 percent 

2.4.4. Site 4 Uncertainty Analysis. 

Salmon River Section 

Avg Cost Avg Cost Avg Cost Best 
C

Worst 
CAlternative Site Habitat Unit Habitat Unit Habitat Unit Low_Side High_Side 1000 runs 

Code Name Variable 
#1

Variable 
#2 Most Likely Worst Case Best Case Uncertainty % Uncertainty % 

Min Avg Cost/HU_ per  

Alternative 

3B1 Pennal Gulch na Log&Block $229 $275 $200 13.00% 19.83% $235
3B2 Pennal Gulch na High Tensile Wire $191 $231 $166 13.24% 20.73% $196
3B3 Pennal Gulch na Concrete Piller $223 $256 $185 17.04% 14.80% $221
3B4 Pennal Gulch na Jack $213 $257 $185 13.15% 20.66% $218

Std Dev $17 $196
Average $214 14.11% 19.00% 

Minimum $191 $166
Maximum $275
Co-ef 8%

206Uncertainty Analysis_Period 3_Measure B 

b
75.  All alternatives vary 13 and 21 perc

distributed between the high and low sides, with a slight edge on the high side (5 percent).  The coefficient of variation 
(standard deviation/average value) comparing the most likely values without uncertainty applied low (8 percent).  It may 
be that uncertainty simulation will show that the expected level of minimum average annual cost per habitat unit will 
probably slightly exceed the calculated minimum since uncertainty ranges of the ap
is
c
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e cost per habitat unit for 3B2 of $191 will be exceeded.  The minimum cost per chance that the stated minimum averag
habitat unit for 3B2 will most likely be $196 instead of $191. 

Frequency Chart

Certainty is 17.40% from $191 to $196 dollar

 
Figure 2-7  Probability vs. Cost for Site 4. 

s
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$168 $181 $195 $208 $222
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Forecast: K12
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Site 1 Incremental Costs per Unit. 

Period 3_Measure C has 4 scales of investment having the e/Scale 3C2 has the least 
average annual cost per habitat unit at $330 at the middle level.  There are uncertainty ranges surrounding the 3 scales, 
therefore, we will also analyze the alternative with the least average annual cost per habitat unit yield given uncertainty 
surrounding the mean average annual cost per habitat unit. 
 

2.4.5 Site 1 Incremental Cost Analysis (Period 3 Measure C).  Each alternative is compared to the Without Projec
Condition.  The Benefits Units value for the Without Project Condition is zero. 

Table 2-10  

Average Annual 
Equivalent

Total Project Cost/Most Likely
Incremental Cost/Unit 

Gained Incremental Average Cost
Period/Measure/

Scales (incl O&M) Benefit Unit Yield (Neg or Zero=No  Benefit) Cost Effect Habitat Unit

Avg Cost/
3C2 $40,125 121.5 Cost Effective $330
3C3 $41,232 121.5 #DIV/0! No Benefit $339
3C4 $41,285 121.5 #DIV/0! No Benefit $340
3C1 $42,174 121.5 #DIV/0! No Benefit $347

Salmon River Section 206
Period 3 Measure C_Incremental Cost Analysis

 
same annual benefit.  Measur



 

 E-2-19

1 

 
Table 2-11  Site 1 Uncertainty Analysis. 

 
Minimum average annual cost per habitat unit under best condition with total project costs at the low end and the habitat 
enefit yield at the high end is alternative 3C2 at $295.  Alternative 3C4 would be the worst-case scenario with total 

projects costs at the high end and th ge annual cost per habitat unit of 
$386.  All alternatives vary 10 and 141 percent between the high and low average annual cost per habitat unit.  The 

 and 

tat unit will probably slightly exceed the 
calculated minimum since uncertainty ranges of the apparent minimum cost alternative (3C2) is slightly weighted on the 
high side (14 to 10 percent).  After running the simulation 1000 iterations at the 99 percent confidence level using the 
triangular distribution, we find the alternative with the minimum average annual cost per habitat unit is still 3C2 at $331, 
instead of calculated $330.  The simulation did illustrate there is only a 2 percent chance that the stated minimum average 
cost per habitat unit for 3C2 of $330 will be exceeded.  The minimum cost per habitat unit for 3C2 will most likely be $331, 
instead of $330. 
 

2.4.5. Site 1 Uncertainty Analysis. 
Salmon River Section 2

Avg Cost Avg Cost Avg Cost Best Case Worst Case
Alternative  Site Habitat Unit Habitat Unit Habitat Unit Low_Side High_Side 1000 runs

Code Name Variable 
#1 Variable #2 Most Likely Worst Case Best Case Uncertainty %Uncertainty %

Min Avg Cost/HU_ pe
Alternative

3C1 Dunfee na Log&Block $347 $394 $310 10.66% 13.54% $347
3C2 Dunfee na High Tensile Wire $330 $375 $295 10.60% 13.64% $331
3C3 Dunfee na Concrete Piller $339 $386 $303 10.62% 13.86% $340
3C4 Dunfee na Jack $340 $386 $304 10.59% 13.53% $340

Std Dev $7 $331
Average $339 10.62% 13.64% 

Minimum $330 $295 
Maximum $394
Co-ef Var 2%

06 
Uncertainty Analysis_Period 3_Measure 
C

b
e habitat units at the low end would yield an avera

distribution of uncertainty among all alternatives can be concluded is almost uniformly distributed between the high
low sides, with a slight edge on the high side (4 percent).  The coefficient of variation (standard deviation/average value) 
comparing the most likely values without uncertainty applied is very low (2 percent).  It may be that uncertainty simulation 
will show that the expected level of minimum average annual cost per habi



 

Frequency Chart

Certainty is 2.10% from $330 to $331 dollars

Mean = $321
.000

.007
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.028
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Forecast: K12
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.Figure 2-8  Probability vs. Cost for Site 1
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2.5 Alternative Analyses: Summary of Cost Effective Alternatives 
 
The expected cumulative minimum average cost per habitat unit for the five alternatives 
is $272, without applying uncertainty, and $274 per habitat unit, taking into 
consideration the uncertainties surrounding the costs and benefits of each alternative. 
 
The graphical presentation of the cumulative incremental costs and benefits (figure 2-2) 
shows that each investment step, starting with the smallest annual investment up to the 
maximum annual investment is incrementally justified. 
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